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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-80-2.5/3.8

04-ALA-80-5.7/6.8

Fed Aid

HA25

HA25

HA27

HB1

HE14

HE14

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.4
KM SOUTH TO 0.3 KM NORTH OF  REDWOOD
ROAD OVERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
MORAGA AVENUE UNDERCROSSING TO
BROADWAY TERRACE UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND AND
EMERYVILLE FROM PORT OF OAKLAND
CONNECTOR VIADUCT TO POWELL STREET
UNDERCROSSING

IN ALAMEDA COUNTY IN BERKELEY FROM
0.2 KM WEST OF THE UNIVERSITY AVENUE
OVERCROSSING TO 0.3 KM EAST OF THE
GILMAN STREET UNDERCROS

Description 

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING RESTORATION

UPGRADE METAL BEAM BARRIER

RESURFACE ASPHALT CONCRETE

ESTABLISH EXISTING PLANTING

PLANTING AND IRRIGATION

Type Of Work
WATKIN & BORTOLISSI
INC.FOSTERAND KROGER LANDSCAPE
MAINTENANCE INC. A JOINT
VENTURE

AMLAND

R & L BROSAMER INC

OC JONES & SONS INC. 1520
FOURTH ST. BERKELEY, CA 94710

FORSTER & KROEGER, INC

WALKINS & BORTOLUSSI,INC.

Contractor

SAN RAFAEL,CA 94901

SAN JOSE CA, 95132

ALAMO CA 94507

SAN ANSELMO, CA 94960

SAN RAFAEL, CA 94901

 

 

 

(510)526-3424

 

 

DAVID BARTEL

BARTEL, DAVID

KAMRAN ABOLFAZLIAN

1545 WILLOW ST.

HANSON, JIM

JIM HANSON

Resident
Engineer

(510)286-1321

(510)286-1321

(510)385-6881

(510)286-1123

(510)286-1275

(510)286-1275

 $584,918

 $427,888

 $9,211,624

 $653,672

 $358,926

 $951,773

Bid + CCOs

 $499,792

 $360,327

 $8,725,523

 $0

 $347,939

 $916,011

Comp To  date

 $3,471

 $1,620

 $1,292,493

 $0

 $0

 $0

This Month
06/17/03

05/13/02

07/15/04

10/19/04

09/09/02

07/03/01

Awarded

06/27/03

05/28/02

07/28/04

10/27/04

09/27/02

07/17/01

Approved

01/09/07

04/05/06

05/31/05

02/14/05

03/16/05

04/22/05

Est Comp

 50%

 0%

 92%

 0%

 100%

 0%

%Time

 85%

 0%

 92%

 0%

 100%

 93%

% Work 

 

PLANT EST
SATIS

 

 

COMPLETED

 

Message

04-1R0424

04-443404

04-270704

04-247504

04-181734

04-181624

Contract 

  

  

ACST-000C-(265)

ACST-P013-(022)

  

ACIM-080 -(086)

  

  

PHG-000C-(265)

PH-P013-(022)

  

  

  

  

  

  

  

  

SWPPP

 

SWPPP

SWPPP

 

SWPPP

77 LARKSPUR ST

3168 KNIGHTS BRIDGE ROAD

P O BOX 238

15 LIBRARY PLACE

77 LARKSPUR STREET

1545 WILLOW ST

21030 REDWOOD ROAD

OAKLAND, CA 94607

1545 WILLOW STREET

1545 WILLOW ST

OAKLAND, CA 94607

CASTRO VALLEY CA 94545

OAKLAND, CA 94607

OAKLAND, CA 94609

SWPPP Accepted

03/21/05

04/27/05

Location



State of California Department of Transportation Page 2
04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-15.0/19.1

04-ALA-580-44.7/45.4

04-ALA-580-47.8/47.9

Fed Aid

HE14

HE2

HA22

HM1

HA4S2

HE14

Pgm Code
IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA COUNTY IN LIVERMORE,
PLEASANTON AND DUBLIN AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT THE
ROUTE 580/980/24 SEPARATION

IN ALAMEDA AND CONTRA COSTA COUNTIES
IN ALBANY AND RICHMOND  FROM EL
CERRITO OVERHEAD TO CENTRAL AVENUE

Description 

REPLACE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

Type Of Work
ECOLOGY SPRINKLER

WATKINS & BORTOLUSSI

GHILOTTI CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

BAUMAN LANDSCAPE, INC.

FORSTER & KROEGER LANDSCAPE

Contractor

RIO LINDA CA 95673

SAN RAFAEL, CA  94903

SAN RAFAEL CA. 94901

WATSONVILLE, CA 95077

RICHMOND, CA 94801

SAN ANSELMO,  CA  94960

 

 

 

 

 

 

FAROKH MONEMZADEH

BHOOPEN KURANI

FAROKH MONEMZADEH

ALBANO, FLORANTE J

DAVID BARTEL

JIM HANSON

Resident
Engineer

(510)231-7170

(510)780-1530

(510)231-7170

(510)881-4017

(510)286-1321

(510)286-1275

 $805,459

 $732,793

 $7,761,190

 $1,297,518

 $994,525

 $289,600

Bid + CCOs

 $716,220

 $639,692

 $1,050,374

 $1,374,829

 $953,092

 $241,515

Comp To  date

 $7,860

 $4,652

 $289,444

 $50,480

 $240

 $5,300

This Month
10/04/02

01/08/03

10/06/04

06/09/04

06/25/01

09/18/01

Awarded

10/07/02

01/22/03

10/13/04

06/22/04

07/09/01

10/02/01

Approved

07/18/06

11/01/06

04/30/05

04/22/05

05/26/05

01/24/06

Est Comp

 67%

 59%

 19%

 80%

 97%

 2%

%Time

 88%

 86%

 14%

 100%

 95%

 83%

% Work 

 

 

 

 

 

 

Message

04-181634

04-045064

04-249714

04-2R0604

04-440404

04-181794

Contract 

ACIM-X001-(485)

  

ACST-P123-(002)

  

  

  

  

  

P-P123-(002)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

 

 

6636 2ND ST

77 LARKSPUR STREET

2301 KERNER BLVD. SUITE E

P.O. BOX 50085

115 BROOKSIDE DRIVE

15 LIBRARY PLACE

3401 REGATTA BLVD

21030 REDWOOD ROAD

3401 REGATTA BLVD

21030 REDWOOD ROAD

1545 WILLOW ST

1545 WILLOW ST

RICHMOND, CA 94804

CASTRO VALLEY, CA 94546

RICHMOND, CA 94804

CASTRO VALLEY, CA 94546

OAKLAND, CA 94607

OAKLAND, CA 94609

SWPPP Accepted

04/22/05

Location



State of California Department of Transportation Page 3
04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-8.4/8.7

04-CC-4-22.2/23.8

Fed Aid

HA25

HA23

HA23

HE13
HA22

HA25

HB4C

Pgm Code
IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM 0.3 KM WEST OF  ALHAMBRA AVENUE
UNDERCROSSING TO ALHAMBRA WAY
UNDERCROSSING

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 1.7 KM WEST OF RAILROAD AVENUE
OVERCROSSING TO 0.3 KM WEST OF
LOVERIDGE ROAD OVERCROSSING

Description 

PLANTING AND IRRIGATION

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

Type Of Work
AMLAND

DESUIVG GATRS CONSCTRUCTION
P.O. BOX 7227  OAKLAND, CA
94601

AMLAND

DESILVA GATES FCI JNT VENTURE

WATKINS & BORTOLUSSI

R & L BROSAMER

Contractor

SAN JOASE CA 95132

SAN JOSE, CA. 95132

DUBLIN CA 94568

SAN RAFAEL,CA 94901-4886

PITTSBURGH, CA  94565

 

 

 

 

 

 

MOIN SHAIKH

JOLIE SCHNEIDER

KEN KENNEDY

DEVANG J DESAI

JOHN HOLLIS

ALFONSO GONZALEZ

Resident
Engineer

(510)780-1545

(510)774-4396

(510)385-6887

(510)413-5931

(925)942-6014

(510)286-5081

 $1,093,613

 $11,572,121

 $402,691

 $59,761,946

 $680,073

 $31,759,812

Bid + CCOs

 $953,822

 $10,746,836

 $353,741

 $863,542

 $584,194

 $21,018,313

Comp To  date

 $4,760

 $469,482

 $7,011

 $863,542

 $2,970

 $1,430,153

This Month
09/05/02

06/28/02

01/26/04

12/17/04

05/31/02

11/14/03

Awarded

09/24/02

07/12/02

02/05/04

12/21/04

06/13/02

11/24/03

Approved

01/03/07

10/19/05

04/10/08

07/22/08

06/07/06

05/06/06

Est Comp

 32%

 100%

 20%

 1%

 0%

 48%

%Time

 85%

 93%

 87%

 1%

 0%

 66%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

04-243004

04-292364

04-2923A4

04-2332U4

04-263604

04-229014

Contract 

ACIM-880 -(050)

ACIM-880 -(049)

ER-1539-(004)

ACNH-880 -(055)

NH-P004-(121)

ACNH-P004-(124)

  

  

  

I-880 -(055)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

 

SWPPP

3168 KNIGHTS BRIDGE ROAD

3168 KNIGHTS BRIDGE ROAD

11555 DUBLIN BLVD

77 LARKSPUR STREET

184 E LELAND ROAD, STE B

3535 BREAKWATER AVE

1545 WILLOW AVE.

1545 WILLOW STREET

670 SCOTT CREEK ROAD

1910 OLYMPIC BLVD
SUITE 160

2067 RAILROAD AVENUE

SAN JOSE 94545

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

WALNUT CREEK,CA 94596-
5023

PITTSBURGH, CA 94565

SWPPP Accepted

Location



State of California Department of Transportation Page 4
04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-CC-4-25.8/31

04-CC-80-3.4/3.8

04-CC-80-6.3/7.6

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

Fed Aid

HA22

HA23

HB5

HE2

HA22

HA21
HA4S3
HA4S3

Pgm Code
IN CONTRA COSTA COUNTY IN ANTIOCH
FROM SOMERSVILLE ROAD UNDERCROSSING
TO 0.01 KM WEST OF OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND
FROM SOLANO AVENUE OVERCROSSING  TO
MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND
AND PINOLE FROM 0.5 KM EAST OF
HILLTOP DRIVE OVERCROSSING TO APPIAN
WAY OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA AND MARIN COUNTIES IN
AND NEAR RICHMOND AND SAN RAFAEL ON
THE SAN RAFAEL-RICHMOND BRIDGE

Description 

RESURFACE ASPHALT CONCRETE

SLIDE REPAIR

PLANTING AND IRRIGATION

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

SEISMIC RETROFIT - PHASE 3

Type Of Work
MCK SERVICES INC  P O BOX 5697
CONCORD, CA 94524

VALENTINE CORPORATION 111
PELICAN WAY SAN RAFAEL, CA
94901

BAUMAN LANDSCAPE INC.

CALIFORNIA ENGINEERING
CONTRACTORS INC

BAY CITIES PAVING & GRADING

TUTOR-SALIBA/KOCH/TIDEWATER

Contractor

RICHMOND, CA 94801

PLEASANTON CA 94566

CONCORD CA 94524

RICHMOND, CA 94801-3756

(925)692-2115

(415)453-3732

 

(925)461-1500

 

 

ASGHAR REZAEI

FAROKH MONEMZADEH

HATEFI, AMIR

INYANG USEN

Resident
Engineer

(925)942-6088

(510)231-7170

(925)942-6080

 

(510)286-1161

(510)231-7828

 $4,111,505

 $2,217,369

 $989,313

 $28,870,315

 $1,659,303

 $670,776,608

Bid + CCOs

 $1,384,889

 $1,593,077

 $942,813

 $0

 $0

 $654,540,883

Comp To  date

 $929,464

 $2,250

 $20,263

 $0

 $0

 $13,059,695

This Month
11/10/04

10/27/03

09/25/00

04/04/05

11/17/04

10/06/00

Awarded

11/19/04

11/13/03

10/10/00

04/20/05

12/06/04

10/13/00

Approved

11/04/05

06/30/05

05/06/05

04/03/06

07/01/05

Est Comp

 19%

 82%

 99%

 0%

 0%

 99%

%Time

 33%

 71%

 95%

 0%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

04-0C7104

04-1S8004

04-1818A4

04-013094

04-270204

04-0438U4

Contract 

ACNH-P004-(127)

ACIM-080 -(106)

ACIM-080 -(079)

  

ACST-P123-(003)

ACIM-580 -(041)

  

  

  

  

P-P123-(003)

  

  

  

  

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

115 BROOKSIDE DRIVE

20 HAPPY VALLEY ROAD

P O BOX 6227

999 WESTERN DRIVE

1910 OLYMPIC BLVD
SUITE 151

3401 REGATTA BLVD

1910 OLYMPIC BLVD,
SUITE 151

995 WESTERN DRIVE

WALNUT CREEK, CA 94596

RICHMOND, CA 944804

WALNUT CREEK, CA 94596

RICHMOND, CA 94801

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-CC-680-13.7/14.9

04-CC-680-15.6/24.3

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-25.1/25.5

Fed Aid

HE14

HB5
HA22

HE2

HE2

HE2

HA21

Pgm Code
IN CONTRA COSTA COUNTY IN WALNUT
CREEK AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY IN WALNUT
CREEK, CONCORD, PLEASANT HILL AND
MARTINEZ FROM NORTH MAIN STREET
OVERHEAD TO MARINA VISTA BOULE

IN CONTRA COSTA COUNTY IN AND NEAR
MARTINEZ FROM 0.5 KM SOUTH OF MOCOCO
OVERHEAD TO BENICIA MARTINEZ BRIDGE
AND OVERHEAD

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND SOLANO COUNTIES
IN BENICIA AND MARTINEZ AT THE
BENICIA MARTINEZ BRIDGE

Description 

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY FOR HOV

RECONSTRUCT EXISTING FREEWAY

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

REPLACE BRIDGE PIER FENDERS

Type Of Work
AMLAND

RGW CONSTRUCTION INC.

FCI CONSTRUCTORS, INC

WEST BAY BUILDERS

KIEWIT PACIFIC P. O. BOX 191
80 MOCOCO ROAD MARTINEZ, CA
94553

ACC WEST COAST, INC. 3701
MALLARD DRIVE BENICIA, CA
94510

Contractor

SAN JOSE, CA 95132

LIVERMORE, CA. 94551-2935

BENICIA, CA  94510

SAN RAFAEL CA 94912-3474

 

 

 

 

 

(707)746-8028

JOHN, HOLLIS

C. BOUZAR / A.
BAGHERLI

WILLIAM B SHEDD

AGNES LIU

IGOR TSIGELMAN

BILL SCHMIDT

Resident
Engineer

(925)942-6014

(925)942-6057

(925)957-2050

(925)957-2154

(925)957-2006

(925)957-2009

 $1,163,148

 $36,320,020

 $48,963,531

 $21,424,505

 $656,198,896

 $3,236,700

Bid + CCOs

 $1,095,761

 $33,598,772

 $43,498,851

 $16,475,076

 $469,591,880

 $1,693,795

Comp To  date

 $5,400

 $836,408

 $1,088,587

 $201,862

 $13,005,717

 $1,096,487

This Month
12/21/00

02/21/03

08/12/02

04/05/02

10/25/01

10/20/04

Awarded

01/09/01

03/03/03

08/23/02

04/16/02

10/31/01

10/28/04

Approved

06/23/05

12/01/05

12/31/05

03/30/06

06/04/07

07/29/05

Est Comp

 0%

 0%

 83%

 100%

 63%

 40%

%Time

 0%

 0%

 88%

 76%

 72%

 52%

% Work 

PLANT EST
SATIS

PLANT EST
UNSAT

 

 

 

 

Message

04-128204

04-2285U4

04-006054

04-006044

04-006034

04-049084

Contract 

IR-    -(   )

ACNH-680 -(059)

ACIM-680 -(054)

ACIM-680 -(054)

ACIM-680 -(054)

  

ACNH-P024-(026)

I-680 -(059)

  

  

  

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3168 KINGHTS, BRIDGE ROAD

550 GREENVILLE ROAD

2100 GOODYEAR ROAD

P O BOX 3474

1910 OLYMPIC BLVD
SUITE 160

1910 OLYMPIC BLVD.
SUITE 151

4585 PACHECO BLVD.,
SUITE 200

4585 PACHECO BLVD

4585 PACHECO BLVD.
SUITE 200

4585 PACHECO BLVD.
SUITE, 200

WALNUT CREEK, CA94596

WALNUT CREEK, CA. 94596-
5023

MARTINEZ, CA 94553

MARTINEZ CA 94553

MARTINEZ, CA 94553

MARTINEZ, CA 94553

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-CC-680-/.6

04-MRN-1-8.1/11.6

04-MRN-1-43.2/0

04-MRN-101-.1/.9

04-MRN-101-4.8/8.3

04-MRN-101-8.3/8.4

Fed Aid

HE11

HA23

HA23

HA26

HB71

HB5

Pgm Code
IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY NEAR STINSON BEACH AT
2.0 KM SOUTH OF PANORAMIC  HIGHWAY
AND AT 3.5 KM NORTH OF MUIR WOODS
ROAD

IN MARIN COUNTY AT 3.5 KM SOUTH OF
TOMALES PETALUMA ROAD

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY IN MARIN AND CORTE
MADERA AT STRAWBERRY PEDESTRIAN
OVERCROSSING AND AT GREENBRAE
PEDESTRIAN OVERCROSSING

IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

Description 

MODIFY INTERCHANGE

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE

UPGRADE REST AREA

UPGRADE PEDESTRIAN OVERCROSSING

CONSTRUCT HOV LANES

Type Of Work
BAY CITIES PAVING & GRADING

GRANITE CONSTRUCTION CO.

SONOMA ENGINEERING INC.

WEST BAY BUILDERS

VALE TINE CORPORATION

BALFOUR BEATTY CONSTRUCTION
INC.

Contractor

CONCORD, CA 94520

WATSONVILLE, CA 95077-5085

HEALDSBURG, CA 95448

SAN RAFAEL, CA 94912

SUISAN CITY, CA  94585

 

 

 

 

 

 

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

ADAM SOPLOP

STEVE RUSSELL

ADAM SOPLOP

DAVID WELLS

ADAM SOPLOP

Resident
Engineer

(510)881-7425

(415)257-3647

(415)257-3546

(415)257-3647

(415)257-3548

(415)257-3647

 $6,838,069

 $1,712,354

 $215,854

 $4,703,690

 $132,753

 $7,565,350

Bid + CCOs

 $3,018,415

 $1,700,030

 $179,892

 $4,606,619

 $130,457

 $4,397,283

Comp To  date

 $69,563

 $0

 $1,193

 $0

 $21,937

 $351,376

This Month
10/23/03

10/07/03

06/23/04

08/19/02

06/08/04

01/29/04

Awarded

11/04/03

10/20/03

07/07/04

08/29/02

06/22/04

02/17/04

Approved

07/27/05

02/22/05

04/23/05

05/10/06

04/22/05

06/07/05

Est Comp

 68%

 100%

 100%

 0%

 49%

 85%

%Time

 44%

 98%

 100%

 0%

 94%

 56%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

 

 

Message

04-228444

04-1S0224

04-1S9624

04-251304

04-0A3904

04-226134

Contract 

STPL- 680-(   )

ACST-35L0-(004)

ACST-35L6-(004)

ACNH-Q101-(017)

  

ACNH-Q101-(057)

  

P-35L0-(004)

P-35L6-(004)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

5029 FORNI DRIVE

P.O. BOX 50085

110 DRY CREEK ROAD

P.O. BOX 0337

ONE HARBOR CENTER, STE. 350

21030 REDWOOD ROAD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

CASTRO VALLEY, CA 94546

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SWPPP Accepted

04/29/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-MRN-101-8.4/9.7

04-MRN-101-13.2/22.3

04-MRN-101-/5.7

04-NAP-29-4.4/5.2

04-NAP-29-11.6/13.5

04-NAP-29-/3.6

Fed Aid

HB5

HA21

HA27

HB4N

HE14

HM1

Pgm Code
IN MARIN COUNTY IN LARKSPUR,  CORTE
MADERA AND SAN RAFAEL FROM CORTE
MADERA CREEK BRIDGE TO  ROUTE 580 AND
101 SEPARATION

IN MARIN COUNTY AT VARIOUS LOCATIONS

IN MARIN COUNTY IN SAUSALITO, MARIN
CITY AND MILL VALLEY AT VARIOUS
LOCATIONS

IN NAPA COUNTY IN NAPA FROM 0.5 KM
SOUTH TO 0.7 KM NORTH OF THE 12 AND
29 INTERSECTION

IN NAPA COUNTY IN NAPA ON ROUTE 29
FROM FIRST STREET OVERCROSSING TO
SIERRA AVENUE

IN NAPA COUNTY IN NAPA FROM 1.1 KM
SOUTH OF AMERICAN CANYON ROAD TO
SOUTH KELLY ROAD

Description 

CONSTRUCT HOV LANE

BRIDGE DECKS AND JOINT SEALS

UPGRADE MEDIAN BARRIER

WIDEN EXISTING HIGHWAY

CONSTRUCT INTERCHANGE

SURFACE EXISTING ROADWAY

Type Of Work
DIABLO CONTRACTORS, INC.

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

DIABLO CONTRACTORS INC

O.C. JONES, INC

R AND L BROSAMER, INC

GHILOTTI CONSTRUCTION CO., INC

Contractor

BENICIA  CA   94510

SAN RAMON   CA    94583

VALLEJO, CA 94589

ALAMO, CA 94507-0238

AMERICAN CANYON, CA 94503

(925)552-8250

 

 

 

 

 

ADAM SOPLOP

RUSSELL, STEVE

RUSSELL, STEVE

ELIAS MOUSA

MOUSSA, ELIAS

ELIAS MOUSSA

Resident
Engineer

(415)257-3647

(415)257-4845

(415)257-4845

(707)265-1920

(707)265-1920

(707)264-1920

 $10,359,653

 $393,585

 $9,635,528

 $2,303,016

 $42,132,500

 $1,394,299

Bid + CCOs

 $10,071,071

 $312,110

 $9,724,273

 $2,362,369

 $42,069,957

 $1,378,271

Comp To  date

 $58,160

 $0

 $0

 $0

 $126,028

 $41,387

This Month
01/17/02

04/29/04

10/07/03

06/24/04

01/11/02

06/23/04

Awarded

01/29/02

05/06/04

10/15/03

07/09/04

01/22/02

07/06/04

Approved

04/29/05

02/23/05

04/12/05

04/01/05

05/31/05

09/23/05

Est Comp

 100%

 88%

 100%

 99%

 55%

 99%

%Time

 99%

 88%

 99%

 98%

 100%

 100%

% Work 

 

 

OVER RUN

 

 

 

Message

04-226124

04-443534

04-270304

04-0A0504

04-120614

04-1R8324

Contract 

ACNH-P101-(992)

  

ACNH-Q101-(043)

ACST-P029-(095)

ACST-P029-(089)

  

CML-6204-(042)

  

G-Q101-(043)

P-P029-(095)

P-P029-(089)

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3701 MALLARD DRIVE

7 CROW CANYON CT STE 100

285 MINI DRIVE

P.O. BOX 238

600 SO. NAPA JUNCTION RD

756 WEST FRANCISCO
BLVD.

756 FRANCISCO BLVD
WEST

756 FRANCISCO BLVD
WEST

P.O. BOX 4282

P.O. BOX 4282

P.O.BOX

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

NAPA, CA 94558

NAPA, CA 94558

NAPA, CA 94558

SWPPP Accepted

04/15/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-NAP-121-5.0/5.7

04-SCL-17-.1/2

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-7.1/7.8

04-SCL-87-8.0/9

Fed Aid

HA21

HB1

HA23

HE14

HE14

HE14

Pgm Code
IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN SANTA CLARA COUNTY ABOUT 22.3 KM
NORTH OF SANTA CRUZ FROM 0.4 KM TO
0.8 KM NORTH OF SANTA CRUZ COUNTY
LINE AND FROM 1.2 KM TO 1

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE
FROM COLEMAN AVENUE TO 0.2 KM NORTH
OF AIRPORT PARKWAY

IN SANTA CLARA COUNTY IN SAN JOSE
FROM JULIAN STREET TO ROUTE 101

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.5 KM NORTH OF ROUTE 880 TO 0.6
KM NORTH OF AIRPORT PARKWAY

Description 

BRIDGE REPLACEMENT

PAVE AND WIDEN TURNOUT

MITIGATION PLANTING, STORM DAMAGE

PLANTING AND IRRIGATION

WIDEN HIGHWAY

FREEWAY, STRUCTURES AND INTERCHANGE

Type Of Work
C.C. MYERS, INC.

PAVEX CONSTRUCTION

WATKIN & BORTOLUSSI INC

WATKIN & BORTOLUSSI, INC.

GRANITE CONSTRUCTION 120
GARNITE ROCK WAY SAN JOASE, CA
95136

DESILVA GATES BENCO A JOINT
VENTURE

Contractor

RANCHO CORDOVA, CA 95741

REDWOOD CITY CA 94063

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901-4886

DUBLIN CA 94568

 

 

 

 

 

 

KISHIYAMA, DARIN

SAN JOSE CONSTRUCTION
OFFICE

NIM PATEL

PANDYA, NILESH

RAYMOND BALALLO

JOHN MUENCH

Resident
Engineer

(707)252-5858

(408)254-5848

(408)254-5705

(408)277-1363

(408)277-1353

(408)277-1351

 $29,740,303

 $260,524

 $86,180

 $811,840

 $25,126,623

 $24,595,783

Bid + CCOs

 $19,942,220

 $141,971

 $31,933

 $730,116

 $24,324,000

 $24,680,136

Comp To  date

 $1,254,795

 $141,971

 $1,702

 $5,220

 $313,321

 $0

This Month
02/13/03

12/20/04

09/29/04

12/08/00

10/28/02

07/16/02

Awarded

02/25/03

12/29/04

10/19/04

12/27/00

11/05/02

07/24/02

Approved

04/19/07

08/11/05

12/24/07

01/30/06

05/30/05

04/08/05

Est Comp

 65%

 12%

 14%

 0%

 99%

 100%

%Time

 67%

 54%

 37%

 0%

 97%

 100%

% Work 

 

 

 

PLANT EST
SATIS

 

COMPLETED

Message

04-253804

04-298704

04-1S73A4

04-4874V4

04-4874R4

04-4874C4

Contract 

ACST-P121-(020)

ACST-P017-(100)

  

ACNH-S087-(017)

ACNH-S087-(023)

ACNH-S087-(021)

P-P121-(020)

PHG-P017-(100)

  

  

  

  

ACBR-P121-(020)

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 2948

330 BLOMQUIST STREET

77 LARKSPUR STREET

77 LARKSPUR STREET

P O BOX 2909

P.O. BOX 4282

1007 KNOX AVENUE

1007 KNOX AVENUE

650 IRENE STREET

650 IRENE ST

650 IRENE STREET

NAPA, CA 94558

SAN JOSE CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95110

SAN JAOS , CA 95110

SAN JOSE CA 95110

SWPPP Accepted

04/11/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-SCL-87-/5.1

04-SCL-101-39.3/41

04-SCL-101-44.6/45

04-SCL-101-45.5/45.9

04-SCL-101-50.1/50.4

04-SCL-101-/17.6

Fed Aid

HE13
HA22

HB4C

HA25

HA25

HB4N

HA22

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BROKAW ROAD UNDERCROSSING TO 0.5
KM NORTH OF DE LA CRUZ BOULEVARD
OVERCROSSING

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.2 KM SOUTH OF FAIR OAKS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF FAIR
OAKS AVENUE OVERCROS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.3 KM SOUTH OF MATHILDA AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
MATHILDA AVENUE OVERCROSSI

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AND PALO ALTO FROM THE SAN
ANTONIO ROAD OVERCROSSING TO 0.5 KM
SOUTH OF THE SAN ANTONIO ROA

IN SANTA CLARA COUNTY IN AND NEAR
GILROY AND MORGAN HILL FROM SAN
BENITO COUNTY LINE TO 0.3 KM SOUTH OF
COCHRANE ROAD OVERCROSSING

Description 

WIDEN ROADWAY AND BRIDGE REPAIR

CONSTRUCT AUXILLIARY LANE

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNALS

RESURFACE EXISTING HIGHWAY

Type Of Work
RGW CONSTRUCTION INC 550
GREENVILLE ROAD  LIVERMORE, CA
94550

GRANITEROCK-PAVEX CONSTRUCTION

AMLAND

AMLAND

O.C. JONES & SONS, INC ATTN:
PETE BENSON, PROJ MANGR

PAVEX CONSTRUCTION

Contractor

REDWOOD CITY CA. 94063

SAN JOSE CA 95132

SAN JOSE, CA 95132

SANTA CLARA, CA  95054

WATSONVILLE, CA 95076

(925)606-2400

 

(408)929-3949

 

 

 

SAMUEL WANG

MOGHADAM, SIAVOSH

ORDOUBADI, SHAWN

SAIDIAN, JACOB

CHARLES KOOS

BERTHA ROMAN

Resident
Engineer

(408)277-1350

(408)277-1405

(650)210-2006

(650)210-2018

(408)254-5838

(408)254-5840

 $40,232,721

 $9,776,414

 $445,836

 $570,262

 $636,396

 $12,862,521

Bid + CCOs

 $764,949

 $9,023,154

 $404,266

 $484,012

 $683,766

 $8,886,456

Comp To  date

 $752,409

 $0

 $1,960

 $3,750

 $26,275

 $10,469

This Month
12/08/04

10/10/03

05/15/02

05/04/01

03/19/04

06/29/04

Awarded

12/17/04

10/22/03

05/28/02

05/21/01

03/29/04

07/19/04

Approved

05/03/06

05/10/05

03/10/06

08/12/05

07/05/05

06/17/05

Est Comp

 7%

 85%

 0%

 100%

 0%

 43%

%Time

 2%

 91%

 0%

 85%

 0%

 69%

% Work 

 

 

PLANT EST
SATIS

OVER RUN

PLANT EST
SATIS

 

Message

04-4396U4

04-487604

04-299604

04-284904

04-239704

04-0C7504

Contract 

ACNH-S087-(027)

ACNH-Q101-(044)

  

  

  

ACNH-Q101-(060)

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

 

 

SWPPP

SWPPP

330 BLOMQUIST STREET

3168 KNIGHTS BRIDGE RD

3168 KNIGHTS BRIDGE ROAD

3045 ALFRED STREET

411 WLAKER STREET

650 IRENE STREET

650 IRENE STREET

465-B FAIRCHILD
DRIVE, SUITE 206

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE CA 95110

SAN JOSE, CA.95110

MOUNTAIN VIEW, CA 94043

SAN JOSE, CA 95122

SAN JOSE 95122

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-280-/2.7

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

Fed Aid

HA25

HA25

HA22

HA25

HE13

HE11

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BIRD AVENUE OVERCROSSING TO 0.7
KM NORTH OF MERIDIAN ROAD UNDERPASS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM ROUTE 280, 680 AND 101
SEPARATION TO 0.3 KM SOUTH OF BIRD
AVENUE OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM 1.5 KM SOUTH OF
MONTAGUE EXPRESSWAY OVERCROSSING TO
1.2 KM NORTH OF MONTAGUE E

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

Description 

REPLACE PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING REPLACEMENT

BRIDGE WIDENING AND RECONSTRUCTION

Type Of Work
J S BRAR COMPANY

WATKIN & BORTOLUSSI INC

PAVEX CONSTRUCTION DIVISION

AMLAND CONSTRUCTION

AMLAND

BAY CITIES PAVING AND GRADING
INC.

Contractor

CLOVIS CA 93611

SAN RAFAEL CA 94901

REDWOOD CITY CA 94063

SAN JOSE CA 95132

SAN JOAS, CA  95132

CONCORD, CA 94524

(559)299-1033

 

(831)768-2700

 

 

 

ROMAN, BERTHA

PATEL, NIM

NIM PATEL

CHARLES KOSS

SULEIMAN, MOHAMAD

Resident
Engineer

(408)254-5840

(408)254-5705

 

(408)254-5705

(650)210-2019

(510)249-1560

 $1,747,891

 $1,669,233

 $2,615,697

 $1,899,975

 $259,967

 $31,446,174

Bid + CCOs

 $1,378,583

 $1,566,002

 $0

 $300,666

 $232,269

 $31,425,538

Comp To  date

 $9,805

 $21,901

 $0

 $9,844

 $1,450

 $765

This Month
08/15/02

06/11/02

11/23/04

09/09/04

08/21/01

07/17/01

Awarded

09/11/02

06/24/02

12/08/04

09/20/04

09/06/01

07/26/01

Approved

11/30/06

06/23/05

12/16/08

05/17/06

04/20/07

Est Comp

 60%

 0%

 0%

 10%

 67%

 0%

%Time

 78%

 0%

 0%

 16%

 89%

 0%

% Work 

 

PLANT EST
SATIS

 

 

SUSPENDED

PLANT EST
SATIS

Message

04-244604

04-237604

04-0C7704

04-253404

04-122914

04-285524

Contract 

ACNH-S087-(022)

ACIM-280 -(101)

ACIM-280 -(109)

ACIM-880 -(056)

  

ACNH-880 -(047)

ACIM-280 -(105)

  

  

  

  

I-880 -(047)

  

  

  

  

  

  

 

 

SWPPP

SWPPP

 

SWPPP

7202 E BULLARD AVE

77 LARKSPUR STREET

330 BLOMQUIST STREET

3168 KNIGHTS BRIDGE RD

3188 KNIGHT BRIDGE RD

P.O. BOX 6227

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

565-B FAIRCHILD DR. #
206

P.O. BOX 1306

SAN JOSE, CA. 95122

SAN JOSE CA 95122

SAN JOSE CA 95122

MOUNTAIN VIEW , CA 94043

FREMONT, CA 94538-1306

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-SCL-5736-/0

04-SF-80-4.6/5

04-SF-80-4.9/5.9

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-7.9/0

Fed Aid

HA12

HA23

HA4S3
HA23

HA21

HA4S3

HA4S3

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
NORTH OF MONTEREY ROAD AND BERNAL
ROAD INTERSECTION

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM 0.1 KM SOUTH OF
HARRIET STREET TO FOURTH STREET

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT THE SAN FRANCISCO
OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO AT YERBA BUENA ISLAND

Description 

CONSTRUCT NEW MAINTENANCE STATION

WIDEN FOURTH STREET OFF RAMP

SEISMIC RETROFIT

REPLACE BRIDGE FENDERS

CONSTRUCT SOUTH DETOUR

RETROFIT EXISTING STRUCTURES

Type Of Work
RGW CONSTRUCTION COMPANY 550
GREENVILLE ROAD  LIVERMORE CA
94550-9235

R & L BROSAMER

TUTO-SALIBA CORPORATION

CALIFORNIA ENGINEERING
CONSTRUCTION INC

C.C. MYERS INC.

WEST BAY BUILDERS

Contractor

OAKLAND, CA 94621

SAN FRANCISCO, CA 94105

PLEASANTON CA 94566

SAN FRANCISCO, CA. 94130

SAN FRANCISCO CA 94912-3474

 

 

 

 

 

 

BERTHA ROMAN

MARCUS WASHINGTON

DEANNA VILCHECK

ABELA FERNANDO

LOURDES DAVID

BEAU, WRIGHTSON

Resident
Engineer

(408)254-5840

(415)703-3279

(415)396-9171

(415)703-3275

(510)622-5660

(415)356-6630

 $6,474,560

 $17,370,798

 $191,330,390

 $6,117,000

 $76,721,463

 $11,301,768

Bid + CCOs

 $6,487,765

 $13,965,841

 $92,545,473

 $370,055

 $17,399,343

 $10,890,510

Comp To  date

 $9,362

 $726,401

 $553,408

 $370,055

 $504,297

 $353,836

This Month
12/19/02

10/03/03

06/06/03

02/22/05

03/10/04

04/03/03

Awarded

01/07/03

10/15/03

06/16/03

03/09/05

03/25/04

04/15/03

Approved

05/20/05

07/13/05

06/03/08

01/30/06

05/24/06

05/07/05

Est Comp

 99%

 88%

 38%

 9%

 12%

 100%

%Time

 99%

 80%

 48%

 6%

 23%

 96%

% Work 

 

 

 

 

SUSPENDED

 

Message

04-124784

04-248214

04-0435V4

04-049044

04-0120R4

04-0120G4

Contract 

  

ER-1599-(004)

  

  

ACBR-080 -(097)

  

  

  

  

  

IM-080 -(097)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

675 HEGENBERGER RD

399 HARRISON ST

20 HAPPY VALLEY ROAD

51 MACALLA ROAD

PO BOX 3474

1007 KONOX AVENUE

295 SAN BRUNO AVE

151 FREMONT STREET

295 SAN BRUNO AVENUE

333 BURMA ROAD

280 BEALE STREET

SAN JOSE CA 95122

SAN FRANCISCO, CA 94103

SAN FRANCISCO, CA 94105

SAN FRANCISCO CA 94103

OAKLAND, CA. 94607

SAN FRANCISCO CA 94105

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

Fed Aid

HA4S3

HA4S3

HA23

HB4N

HE14

HE2

Pgm Code
IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

Description 

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

RETAINING WALL AND EMBANKMENT

MITIGATION PLANTING AND IRRIGATION

Type Of Work
KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT
VENTURE

PROVEN MANAGEMENT, INC

W BRADLEY ELECTRIC INC

GORDON N BALL

AMLAND

Contractor

OAKLAND, CA  94607

VANCOUVER WA 98668

SAN FRANCISCO, CA 94111

NOVATO CA 94945

ALAMO CA 94507

SAN JOSE, CA 95132

 

 

 

 

 

 

PEDRO SANCHEZ

COE, DOUG

WALID KHALIFE

CALTRANS CONSTRUCTION
ELECTRICAL

BADR, BASSAM

Resident
Engineer

(510)286-0538

(510)622-5101

(415)703-3322

(510)231-7139

(510)774-4396

(650)358-4561

 $179,048,186

 $1,101,530,905

 $27,309,430

 $2,330,650

 $6,673,076

 $433,845

Bid + CCOs

 $46,839,321

 $797,534,043

 $21,972,210

 $76,500

 $0

 $339,935

Comp To  date

 $160,561

 $16,578,517

 $1,853,123

 $76,500

 $0

 $32,430

This Month
04/01/04

01/17/02

09/18/03

12/01/04

04/01/05

06/19/03

Awarded

04/22/04

01/22/02

10/02/03

12/10/04

04/13/05

07/03/03

Approved

05/26/07

04/15/07

08/10/05

12/14/05

04/30/07

Est Comp

 27%

 65%

 83%

 0%

 0%

 46%

%Time

 26%

 72%

 80%

 3%

 0%

 78%

% Work 

 

 

 

 

 

 

Message

04-0120E4

04-012024

04-291004

04-171204

04-1123C4

04-015124

Contract 

ACBR-080 -(095)

ACIM-080 -(085)

ACNH-Q101-(049)

ACST-Q101-(086)

ACST-1187-(008)

  

IM-080 -(095)

  

  

PHG-Q101-(086)

P-1187-(008)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

220 BURMA ROAD

P O BOX 1769

706 SANSOME STREET

90 HILL ROAD

333 CAMILLE AVENUE

3168 KNIGHTS BRIDGE ROAD

333 BURMA ROAD

345 BURMA ROAD

295 SAN BRUNO AVE

3401 REGATTA BLVD

551 PILFRIM DR. STE A

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCSICO, CA 94103

RICHMOND CA 94804

FOSTER CITY, CA 94404

SWPPP Accepted

Location
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04District

04-SM-92-.9/2.5

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.4/0

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

Fed Aid

HA23

HB4C

HB4C

HA21

HB1

HE14

Pgm Code
IN SAN MATEO COUNTY AT VARIOUS
LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO,
BELMONT, SAN CARLOS AND REDWOOD  CITY
AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO AT
THIRD AVENUE OVERCROSSING

IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY IN VALLEJO AT THE
WALNUT STREET OVERCROSSING

Description 

REPAIR DRAINAGE SYSTEMS AND SLOPES

WIDEN EXISTING HIGHWAY

WIDEN HIGHWAY

IMPROVE DRAINAGE CAPACITY

WIDEN ROADWAY

PLANTING AND IRRIGATION

Type Of Work
GORDON N BALL INC.

DE SILVA GATES

RGW CONSTRUCTION, INC.

GORDON N BALL INC

BAY CITIES PAVING & GRADING
INC

BAUNAN LANDSCAPE INC

Contractor

ALAMO, CA 94507

DUBLIN, CA 94568

LIVERMORE   CA   94551

ALAMO, CA 94507

CONCORD CA 94524

RICHMOND, CA. 94801

 

 

 

 

 

 

DOUG INORI

DARRYL SCHRAM

INORI, DOUG

ABELA, FERNANDO

SIDHU BALJIT

BUTTERS, CARL

Resident
Engineer

(650)358-3704

(650)358-3709

(650)358-3704

(415)703-3275

(707)648-4081

(707)428-2060

 $880,136

 $25,710,000

 $8,892,514

 $4,886,666

 $798,228

 $492,403

Bid + CCOs

 $909,006

 $25,299,663

 $9,102,629

 $4,881,356

 $0

 $446,568

Comp To  date

 $0

 $180,762

 $0

 $27,640

 $0

 $600

This Month
05/04/04

01/17/03

02/15/01

03/21/03

03/29/05

06/10/02

Awarded

05/13/04

02/03/03

03/02/01

04/03/03

04/11/05

06/19/02

Approved

04/19/05

06/01/05

07/31/05

05/15/05

10/18/06

05/15/06

Est Comp

 100%

 99%

 0%

 0%

 0%

 0%

%Time

 100%

 98%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

04-1S1704

04-2357A4

04-235724

04-274204

04-299204

04-0T14C4

Contract 

ACST-35L5-(004)

ACNH-Q101-(018)

ACNH-P101-(963)

ACNH-Q101-(029)

ACST-S029-(097)

  

P-35L5-(004)

  

  

  

PHG-S029-(097)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

 

333 CAMILLE AVE.

11555 DUBLIN BLVD

PO BOX 2910

333 CAMILLE AVE

PO BOX 6227

115 BROOKSIDE DRIVE

551 PILGRIN DRIVE #A

551 PILGRIM DR

551A PILGRIM DR.

295 SAN BRUNO AVENUE

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

FOSTER CITY, CA. 94404

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

SAN FRANCISCO, CA. 94103

FAIRFIELD CA 94533

FAIRFIELD, CA. 94533

SWPPP Accepted

04/22/05

Location
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04District

04-SOL-37-8.0/9.3

04-SOL-37-9.3/10.5

04-SOL-80-12.8/16.2

04-SOL-80-13.0/16

04-SOL-80-16.9/44.5

04-SOL-680-.3/1

Fed Aid

HE14

HE14

HE13

HE13
HA22

HA27

HE2

Pgm Code
IN SOLANO COUNTY IN VALLEJO FROM NAPA
RIVER BRIDGE TO SONOMA BOULEVARD

IN SOLANO COUNTY IN VALLEJO FROM 0.1
KM WEST OF ENTERPRISE STREET TO 0.6
KM EAST OF DIABLO STREET

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

IN SOLANO COUNTY IN FAIRFIELD FROM
680 AND 80 SEPARATION TO 0.7 KM  WEST
OF ROUTE 12 AND 80 CONNECTOR
OVERCROSSING

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

Description 

CONSTRUCT FOUR LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

ROADWAY EXCAVATION AND CONCRETE

WIDEN EXISTING HIGHWAY

UPGRADE EXISTING MEDIAN BARRIER

CONSTRUCT BRIDGE INTERCHANGE

Type Of Work
OC JONES & SONS, INC.

O C JONES AND SONS INC AND M C
M CONSTRUCTION INC A
JOINTVENTURE

FANFA INC

OC JONES & SONS INC  1520
FOURTH STREET BERKELEY CA
94710

DE SILVA GATES CONSTRUCTION
11555 DUBLIN BLV. P.O. BOX
2909  DUBLIN,CA 94568

C.C, MYERS

Contractor

VALLEJO, CA 94589

BERKELEY CA 94710

SAN LORENZO CA 94580

DUBLIN CA 94568

BENICIA CA 94510

 

(510)526-3424

 

 

 

 

BUTTERS, CARL

MAHANTESH ANIGOL

DAVE CHANGIZI

2320 COURAGE DR SUIT
106

2320 COURAGE DR
STE#106

LEE, KEN

Resident
Engineer

(707)428-2060

(707)648-4044

(707)428-2015

(707)428-2060

(707)428-2015

(925)957-2007

 $21,395,605

 $36,443,938

 $726,410

 $13,295,159

 $9,888,888

 $71,809,835

Bid + CCOs

 $23,069,848

 $32,041,077

 $585,492

 $13,482,896

 $1,933,479

 $59,719,717

Comp To  date

 $212,517

 $2,531,239

 $3,103

 $92,286

 $1,488,567

 $1,127,235

This Month
12/18/01

12/11/02

04/21/04

12/17/03

01/14/05

12/20/01

Awarded

01/07/02

12/26/02

05/06/04

01/05/04

01/28/05

01/08/02

Approved

06/03/05

10/24/05

05/20/05

04/29/05

10/31/05

07/30/05

Est Comp

 94%

 75%

 0%

 96%

 1%

 90%

%Time

 97%

 85%

 0%

 100%

 20%

 87%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

04-0T1414

04-0T1444

04-0T1644

04-0T16U4

04-444304

04-006064

Contract 

ACNH-P037-(096)

NH-    -(   )

ACIM-080 -(343)

ACIM-080 -(342)

ACIM-080 -(345)

ACIM-680 -(054)

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

285 MINI DR.

1520 FOURTH STREET

2401 GRANT AVE

11555 DUBLIN BLV.

2000 PARK RD

2320 CARICIA DRIVE,
STE 103

FAIRIELD

FAIRFIELD

4585 PACHOECO BLVD
SUTIE 200

FAIRFIELD CA 94533

CA 94533

CA 94533

MARTINE, CA 94553

SWPPP Accepted

Location
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04District

04-SOL-680-1.5/0

04-SOL-680-1.6/1.9

04-SON-12-15.3/29.4

04-SON-12-34.8/34.8

04-SON-37-.4/3.2

04-SON-37-6.0/0

Fed Aid

HE2

HE2

HA21

HA22

HB1

HA4S2

Pgm Code
IN SOLANO COUNTY IN BENICIA AT THE
TRI BRIDGE MAINTENANCE STATION

IN SOLANO COUNTY IN BENICIA FROM 0.5
KM EAST OF INDUSTRIAL WAY TO 1.0 KM
WEST OF LAKE HERMAN ROAD

IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY AT BOYES HOT SPRING
AT 0.1 KM SOUTH OF FETTER AVENUE

IN SONOMA COUNTY ABOURT 12 KM EAST OF
NOVATO FROM 0.7 KM EAST OF MARIN
COUNTY LINE TO 1.2 KM WEST OF ROUTE
37 AND 121 SEPARATION

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

Description 

CONSTRUCT MAINTENANCE FACILITY

MITIGATION WETLAND

TREAT BRIDGE DECKS AND JOINT SEALS

REPLACE CULVERT

CONSTRUCT MEDIAN BARRIER

CONSTRUCT VIEW AREA

Type Of Work
DIABLO CONTRACTORS

PCI CONSTRUCTORS INC. 2100
GOODYEAR ROAD BENICIA  CA
94510

TRUESDELL CORPORATION OF
CALIFORNIA INC

BLUE IRON, INC

M BUMGARNER INC

TRI COUNTY INCORPORATED

Contractor

100,SAN RAMON, CA 94583

PHOENIX AZ 85040

STOCKTON, CA 95219

LIVERMORE CA 94550

NAPA CA 94559

 

 

(602)437-1711

 

 

(707)226-6117

LIU, AGNES

4585 PACHECO BLVD.

LEGALLEE, DALE W

HAL STREATER

BRAJNIKOFF, LEONARD

Resident
Engineer

(925)957-2073

(925)250-5654

 

(707)576-2404

(707)781-2640

 

 $7,273,203

 $5,578,271

 $333,061

 $585,000

 $589,275

 $602,758

Bid + CCOs

 $7,189,713

 $4,387,833

 $0

 $490,851

 $0

 $532,279

Comp To  date

 $145

 $460,777

 $0

 $30,071

 $0

 $39,191

This Month
10/20/00

08/12/04

04/07/05

04/26/04

02/22/05

06/26/03

Awarded

11/01/00

09/02/04

04/20/05

05/07/04

03/08/05

07/09/03

Approved

10/11/05

01/31/06

05/15/05

11/15/07

Est Comp

 0%

 33%

 0%

 100%

 0%

 100%

%Time

 0%

 74%

 0%

 84%

 0%

 94%

% Work 

PLANT EST
SATIS

 

 

OVER RUN

 

 

Message

04-013084

04-006084

04-443584

04-219874

04-291504

04-0T0424

Contract 

  

  

  

  

ACST-P037-(124)

  

  

  

  

  

PHG-P037-(124)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

NO.7 CROW CANYON COURT,SUITE

3529 E WOOD STREET

2222 GRAND CANAL STE #5

1175 GREENVILLE ROAD

2475 STOCKTON ST

4585 PACHECO BLVD,
SUITE 200

MARTINEZ

202 4TH STREET

1009 CLEGG COURT STE
A

202 4TH STREET

MARTINEZ, CA 94553

CA 94553

SANTA ROSA

PETALUMA CA 94954

SANTA ROSA

SWPPP Accepted

Location
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04District

 $66,017,443 $2,683,113,722 $3,735,880,306

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-52.2/0

04-SON-116-24.2/25.4

04-SON-116-39.3/46.8

Fed Aid

HA21

HB6
HB4N

HB5

HA23

HB4N
TEA2

HA22

Pgm Code
IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN CLOVERDALE AT
KING RIDGE HEIGHTS

IN SONOMA COUNTY IN AND NEAR
SEBASTOPOL FROM 0.3 KM EAST OF
OCCIDENTAL ROAD TO 0.6 KM WEST OF
HURLBUT AVENUE

IN SONOMA COUNTY NEAR SCHELLVILLE
FROM 4.1 KM WEST OF ADOBE ROAD TO
ROUTE 121

Description 

REPLACE BRIDGE AND IMPROVE ON RAMP

PARK AND RIDE LOT

CONSTRUCT SOUND WALLS

SLOPE STABILIZATION

WIDEN EXISTING ROADWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
DIABLO CONTRACTORS, INC

NORTH BAY CONSTRUCTION INC

GORDON BALL CONSTRUCTION

CONDON-JOHNSON & ASSOCIATES

ARGONAUT CONSTRUCTORS P.O. BOX
639

GHILOTTI CONSTRUCTION

Contractor

SAN RAMON, CA 94583

PETALUMA, CA  94952

ALAMO, CA

OAKLAND CA 94606

SANTA ROSA, CA 95402

SANTA ROSA

 

 

 

 

 

 

CAMERON, JAMES

LEGALLEE, DALE

LEGALLEE, DALE

HAL STREATER

HAL STREATER

STREATER, HAL

Resident
Engineer

(707)566-3956

(707)566-3956

(707)576-2404

(707)781-2640

(707)781-2640

(707)781-2404

 $9,233,303

 $2,620,151

 $3,876,835

 $695,605

 $3,768,783

 $1,419,859

Bid + CCOs

 $1,606,915

 $1,787,389

 $2,265,015

 $518,283

 $3,443,153

 $1,287,221

Comp To  date

 $191,068

 $154,597

 $0

 $316,743

 $16,897

 $20,625

This Month
09/29/04

12/17/03

06/22/04

12/07/04

10/20/03

06/29/04

Awarded

10/13/04

12/26/03

07/06/04

12/15/04

10/28/03

07/09/04

Approved

07/06/06

10/30/05

02/15/06

07/13/05

06/20/05

04/30/05

Est Comp

 7%

 51%

 33%

 52%

 96%

 79%

%Time

 17%

 67%

 59%

 71%

 96%

 95%

% Work 

 

 

 

 

 

 

Message

04-276004

04-130214

04-272424

04-278904

04-131244

04-0C8204

Contract 

ACNH-Q101-(058)

ACNH-Q101-(027)

ACNH-Q101-(050)

  

ACST-P116-(039)

ACST-116 -(040)

  

CML-5379-(010)

  

  

P-P116-(039)

P-116 -(040)

  

  

  

  

STPE-P116-(039)

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

7 CROW CANYON CT, SUITE 100

431 PAYRAN STREET

333 CAMILLE AVE

P O POX 12368

1236 CENTRAL AVE

246 GHILOTTI AVE

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

202 4TH STREET

1009 CLEGG COURT, STE
A

1006 CLEGG COURT,
SUITE A

1009 CLEGG CT

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95402

PETALUMA CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

SWPPP Accepted

Location



04-1R0424

04-443404

04-270704

04-247504

04-181734

04-181624

04-181634

04-045064

04-249714

04-2R0604

04-440404

04-181794

04-243004

04-292364

04-2923A4

04-2332U4

04-229014

04-0C7104

04-263604

04-1S8004

04-1818A4

04-013094

Contract

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-80-2.5/3.8

04-ALA-80-5.7/6.8

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-15.0/19.1

04-ALA-580-44.7/45.4

04-ALA-580-47.8/47.9

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-4-8.4/8.7

04-CC-80-3.4/3.8

04-CC-80-6.3/7.6

04-CC-80-13.7/14.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-270204

04-0438U4

04-128204

04-2285U4

04-006054

04-006044

04-006034

04-049084

04-228444

04-1S0224

04-1S9624

04-251304

04-0A3904

04-226134

04-226124

04-443534

04-270304

04-0A0504

04-120614

04-1R8324

04-253804

04-298704

Contract

04-CC-123-/2.2

04-CC-580-6.1/7.8

04-CC-680-13.7/14.9

04-CC-680-15.6/24.3

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-25.1/25.5

04-CC-680-/.6

04-MRN-1-8.1/11.6

04-MRN-1-43.2/0

04-MRN-101-.1/.9

04-MRN-101-4.8/8.3

04-MRN-101-8.3/8.4

04-MRN-101-8.4/9.7

04-MRN-101-13.2/22.3

04-MRN-101-/5.7

04-NAP-29-4.4/5.2

04-NAP-29-11.6/13.5

04-NAP-29-/3.6

04-NAP-121-5.0/5.7

04-SCL-17-.1/2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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04-1S73A4

04-4874V4

04-4874R4

04-4874C4

04-4396U4

04-487604

04-299604

04-284904

04-239704

04-0C7504

04-0C7704

04-244604

04-237604

04-253404

04-122914

04-285524

04-124784

04-248214

04-0435V4

04-049044

04-0120R4

04-0120G4

Contract

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-7.1/7.8

04-SCL-87-8.0/9

04-SCL-87-/5.1

04-SCL-101-39.3/41

04-SCL-101-44.6/45

04-SCL-101-45.5/45.9

04-SCL-101-50.1/50.4

04-SCL-101-/17.6

04-SCL-280-/2.7

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SCL-5736-/0

04-SF-80-4.6/5

04-SF-80-4.9/5.9

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-7.9/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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04-0120E4

04-012024

04-291004

04-171204

04-1123C4

04-015124

04-1S1704

04-2357A4

04-235724

04-274204

04-299204

04-0T14C4

04-0T1444

04-0T1414

04-0T1644

04-0T16U4

04-444304

04-013084

04-006064

04-006084

04-443584

04-219874

Contract

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

04-SM-92-.9/2.5

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.4/0

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-37-8.0/9.3

04-SOL-80-12.8/16.2

04-SOL-80-13.0/16

04-SOL-80-16.9/44.5

04-SOL-680-1.5/0

04-SOL-680-.3/1

04-SOL-680-1.6/1.9

04-SON-12-15.3/29.4

04-SON-12-34.8/34.8

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
Statement of Ongoing Contracts - Index



04-291504

04-0T0424

04-276004

04-130214

04-272424

04-278904

04-0C8204

04-131244

Contract

04-SON-37-.4/3.2

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-52.2/0

04-SON-116-39.3/46.8

04-SON-116-24.2/25.4

Cnty Rt Pm

15

15

16

16

16

16

16

16

Page
Statement of Ongoing Contracts - Index

04District

 $3,735,880,306  $2,683,113,722

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $2,619,592,441

 $451,865,988

 $118,948,416

 $271,930,323

 $17,773,488

 $255,769,649

 Bid + CCO

 $2,076,193,526

 $309,487,990

 $84,906,630

 $133,967,329

 $14,319,583

 $64,238,664

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



04

District

 $34,590,237

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $34,590,237
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